

DR-4461-IL Disaster
Declaration
September 19, 2019:
Hazard Mitigation
Strategy

HMA Program Specialist


**RUSSELL D.
RICKART**



FEMA


129 Day Incident Period – February to July 2019

Total Precipitation February 24, 2019 - July 3, 2019



Data Layer / Map Description:
This product illustrates the total precipitation during the incident period of February 24 - July 3, 2019.

Summary of Flood Stage Conditions Between 2/24/19 - 7/3/19



Data Layer / Map Description:
Incident Peak River Flood Stage information was derived from the National Oceanic and Atmospheric Administration's National Weather Service (NWS), which provides temporal hydrographs, historical records of crest and observed river gauge height, flood stage levels, etc.

State Emergency Operations Center

County Designation

- Public Assistance (27)
- No Designation (75)

NOAA NWS River Gauges Incident Period Peak Flood Stage


- Major
- Moderate
- Minor
- Not Defined

National Flood Hazard Layer Flood Zone


- A
- AE

Created: Wednesday, October 23, 2019 | Source: FEMA Geospatial Resource Center | FEMA Region 5


FEMA-4461-DR-IL Disaster Declaration 9/19/2019



FEMA RV Disaster Declarations 1988 - 2019




DR-4461-IL HM Branch Org Chart






Hazard Mitigation Strategy

- IEMA, IDNR and FEMA RV joint collaboration
- What is included in the document?
 - Purpose
 - Event Description
 - Goals
 - Objectives
 - Tasks
 - Responsible Parties
 - Implementation Timeline



HM Strategy Timeline

Grants
Planning
Grants and Planning
Floodplain Management



FEMA

March 12, 2020



Sample of Select Timeline Tasks (Grants)

| Code | Anticipated Due Date | Task Exposition |
|------|----------------------|---|
| I10 | 10/21 - 28/19 | Review State Hazard Mitigation Plan to advise mitigation priorities and guide project scoping areas under 4461-DR-IL |
| F13 | 10/23/19 | Send IEMA HMGP applicant webinar example for review and customization |
| J13 | 10/30/19 | Deliver application development workshop to IEMA Mitigation staff |
| F18 | 10/31/19 | Send IEMA HMGP 30-day HMGP lock-in letter |
| I21 | 11/4/19 | Update IEMA website to reflect all changes in HMA programs, planning requirements, and 4461-DR-IL information |
| I24 | 11/11 - 15/19 | Offer and deliver HMGP overview for potential sub-applicants webinar to interested individuals |
| J23 | 11/13 - 14/19 | Provide project implementation and project closeout training to IEMA to advise pre-application selection |
| I26 | 11/15/19 | Release recorded HMGP overview for potential sub-applicants webinar on IEMA website |
| J30 | 12/2 - 14/19 | Deliver four application development webinars to locals. Joint effort on schedule and conduct. |
| I32 | 12/16/19 | Submit State Administrative Plan for 4461-DR-IL to FEMA |
| I34 | 12/31/19 | Submit initial request for 25% Recipient Management Costs to FEMA for evaluation |
| I50 | 2/7/20 | HMGP pre-apps from interested sub-applicants due to IEMA for review. Distribute to IMAG for concurrent review. |
| I60 | 3/4/20 | IMAG to convene and determine final pre-application rankings |
| I61 | 3/23/20 | Invite selected sub-applicants to submit full project sub-apps. Provide relevant app template and relevant HMGP info. |
| F60 | 3/25/20 | Send IEMA 6-month HMGP lock-in letter |

IEMA Mitigation Branch Contacts

Sam AL-Basha

State Hazard Mitigation Officer

217-782-8753 sam.m.al-basha@illinois.gov

Glenn Smith

State Hazard Mitigation Planner

217-785-6984 glenn.a.smith@illinois.gov

Vera Small

State Hazard Mitigation Specialist

217-785-9888 vera.small@illinois.gov

Shawn Anglum

Office Coordinator

217-524-3609 shawn.anglum@illinois.gov



The Big Bend neighborhood experienced severe flooding in April 2013.



Open space has replaced many of the damaged homes.

Image provided by the City of Des Plaines.

DR-4461-IL Disaster
Declaration
September 19, 2019:
Hazard Mitigation
Strategy

RUSSELL D. RICKART
FEMA REGION V
HMA Sr. Specialist
312-408-5591
rusty.rickart@fema.dhs.gov



FEMA